Dear all,

Update #10 is the tenth installment in a series of weekly updates that will provide important project-related information as well as an overview of activities that can be expected during the upcoming two week period.

**Upcoming scheduled activities October 15 through October 29**

**Notable events planned for this period:**

1. The SON House demolition activities will continue during this period to include the use of a hydraulic excavator with a processor attachment to sort and load debris for recycling and removal. *After removal, preparations and demolition of the former SON House foundation structures will commence. Noise will be moderate and evolve to be significant during the foundation demolition. The foundation will be removed in large sections to minimize jackhammering and saw cutting, final processing to take place off site.* This work is scheduled to take 2-3 weeks. Initial work schedule is 7:00 AM – 3:30 PM Monday – Friday. If there are delays, Saturday work may be added.

2. Deconstruction and demolition of east building canopies and site walls adjacent to the courtyard.

3. Installations of construction barriers for areas inside of Pinkard off line for the duration of the construction project. Public side barriers are complete. Construction side barriers work continues.

4. Demolition of interior renovation areas of Pinkard. Construction noise will be moderate with potentially disruptive periods.

A second phase of exterior construction barriers and pedestrian path changes were recently implemented.

- A construction site fence has been erected around the SON House
- Barriers have been placed across Chapel St effectively closing it for the duration of the project.
- The parking lane and adjacent sidewalk along McElderry St, from Wolfe to Chapel St is closed. Signage is placed directing pedestrians along the detour routes. If additional signage is needed please respond with requirements.
- Pinkard Courtyard is closed for use for the duration of the project. Additional temporary barriers in this area will be installed in the next two weeks.

Please see the attached site and pedestrian path plan that reflects these changes.

**Project Construction Camera**

A construction camera has been placed on the roof of the Bloomberg School of Public Health to monitor and record the project progress. The link to the camera feed is:

Sound and Disruption Forecast:

Noise Impact: None
- Work inside of the SON House.

Noise Impact: Low
- Materials salvaging in the courtyard.
- Install site barriers.
- Initial interior demolition investigation.

Noise Impact: Medium
- Interior construction barrier installations.
- Pending SON House demolition.

Noise Impact: High
- Pending SON House demolition.

Please note that as some of the above activities are outdoors, weather can affect actual performance.

“Town hall” type meetings will be offered by JHFRE and the construction manager to those who would benefit from additional specific information about the work and its potential impact on the campus. These meetings will provide the opportunity for project stakeholders to ask questions of the construction management team. Please contact me directly if you have interest in attending a meeting.

For additional information, you are encouraged to visit the JHFRE School of Nursing Project website at: http://www.jhfre.jhu.edu/projects/School-of-Nursing/School-of-Nursing.html

As always, please forward to me the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any questions or concerns, please feel free to contact me.

Regards,

Jim Peach
Associate Director Design and Construction
Johns Hopkins Facilities & Real Estate
3910 Keswick Rd.  N3100
Baltimore, MD  21211
443 604 0655
Jpeach2@jhu.edu