Dear all,

Update #32 is the thirty-second installment in a series of weekly updates that will provide important project-related information as well as an overview of activities that should be expected during the upcoming two-week period.

Upcoming scheduled activities March 25 through April 8

Notable events planned for this period:

1. Demolition of interior renovation areas of Pinkard. Construction noise will be moderate with potentially disruptive periods.
2. The precast panels, the northern and west exterior façade of the building, will be removed.
3. Grade beams and other foundation components will be constructed.
4. Crane demobilizations and mobilizations.

A fourth phase of exterior construction barriers and pedestrian path changes were recently implemented.

- A construction fence has been erected around the entire site.
- Barriers have been placed across Chapel St effectively closing it for the duration of the project.
- The parking lane and adjacent sidewalk along McElderry St, from Wolfe to Chapel St is closed. Signage is placed directing pedestrians along the detour routes. If additional signage is needed please respond with requirements.
- Pinkard Courtyard is closed for use for the duration of the project. Additional temporary barriers are installed.
- New site barriers have been constructed and existing barriers are being reconfigured along Wolfe St. to create a new pedestrian pathway. The new routes will remain in use until the new building front entrance is accessible.

Please see the attached site and pedestrian path plan that shows phase IV.

Project Construction Camera
A construction camera has been placed on the roof of the Bloomberg School of Public Health to monitor and record the project progress. The link to the camera feed is:

http://webcampub.multivista.com/index.cfm?fuseaction=aPublicWebcam.embed&WebcamPublicEmbedUID=49CAB6E8-BCB2-4D6D-9CC2-6B260779EAC3&HLS=1&height=900

Sound and Disruption Forecast:

Noise Impact: None

Noise Impact: Low
- Interior demolition & building envelope deconstruction investigation.

Noise Impact: Medium
• Intermittent demolition activities in the areas of Pinkard offline for construction
• Removal of precast panels from the building.

**Noise Impact: High**
• Intermittent demolition activities in the areas of Pinkard offline for construction

Please note that as some of the above activities are outdoors, weather can affect actual performance.

“Town hall” type meetings will be offered by JHFRE and the construction manager to those who would benefit from additional specific information about the work and its potential impact on the campus. These meetings will provide the opportunity for project stakeholders to ask questions of the construction management team. Please contact me directly if you have interest in attending a meeting.

For additional information, you are encouraged to visit the JHFRE School of Nursing Project website at: [http://www.jhfre.jhu.edu/projects/School-of-Nursing/School-of-Nursing.html](http://www.jhfre.jhu.edu/projects/School-of-Nursing/School-of-Nursing.html)

As always, please forward to me the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any questions or concerns, please feel free to contact me.

Regards,
Dean W. Threatte
Sr. Project Manager
Johns Hopkins Facilities and Real Estate

410-227-2137 (Cell)