Good day,
This email is a continuation of bi-weekly updates that provide important project-related information as well as an overview of activities expected during the upcoming two-week period.

**Upcoming construction activity highlights scheduled for the period of June 01 through June 15.**

**Existing Common Areas:**
- Miscellaneous demolition for new bathrooms (all levels).
- Partition layout, framing and drywall install for new bathrooms, Telco and Mother’s Rooms (all levels).
- Telco/IT cabling rework in existing IT Rooms.
- MEP rough-in for new bathrooms including new ductwork.
- Sprinkler piping in new bathrooms.
- Electric rough-in @ existing elevator-core lobbies/corridors and Emergency Electric Rooms.
- Conduit rough-in and Electric Room fitout (all levels).
- Electrical outages to switch circuits to new distribution panels.

**Existing Stairs 1,4 and 6:**
- Demolish select existing walls and handrails/railings.
- Install new partitions, doors, frames and handrails/railings.
- Stairs will be worked on sequentially and available for EMERGENCY USE ONLY during the work.

**New Core Addition:**
- Use outdoor lift to field measure for metal panels.

**Site Work:**
- None.

**West Wing Roof:**
- Miscellaneous roof work.
- Pipe and duct installation @ AHUs.
- AHU control wiring.
- AHU testing and commissioning.

**Upcoming testing and inspections:**
- None.

Please note that as some of the above activities are outdoors, weather can affect actual
“Town hall” type meetings will be offered by JHFRE and the construction manager to those who would benefit from additional specific information about the work and its potential impact on the campus. These meetings will provide the opportunity for project stakeholders to ask questions of the project and construction management team. Please contact me directly if you have interest in attending a meeting.

For additional information, you are encouraged to visit the JHFRE Wyman Infrastructure website: https://www.jhfre.jhu.edu/projects/wyman/index.html

Helpful documents hosted there are:

Site logistics plan
Key milestone schedule and important dates
Bathroom outages and temporary facilities diagrams and schedules.
Site utilities repairs / installation, logistics and phases.
Five-week construction activities schedule with noise and disruption estimates for specific areas of the building. [Attached to this update]
North wing HVAC outage plans and dates.
Stair 3 and ramp closures logistics.

Please forward the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any project related questions or concerns, please feel free to contact me for assistance.

If there are any departmental coordination or operational concerns please contact the appropriate building stakeholder representatives:

Chris Brown in the Krieger School of Arts and Sciences, chris.brown@jhu.edu (443) 834-2113
Tom Simmons in the Whiting School of Engineering, tdsim@jhu.edu (410)-733-0707

Regards,

Chuck

Chuck Hilseberg
Senior Project Manager
Johns Hopkins Facilities and Real Estate
chilsebe@jhu.edu