

James Peach

From: Chuck Hilseberg
Sent: Thursday, August 17, 2017 10:55 AM
Subject: Krieger Waterproofing and Colonnade Repairs Construction Update #65

Dear all,

Update #65 is the sixty-fifth installment in a series of weekly updates that will provide important project-related information as well as an overview of activities that can be expected through the completion of the project.

Upcoming scheduled activities August 17 through August 31:

Noise Impact: None

- None

Noise Impact: Low

- Continue to perform miscellaneous punch list items.
- Complete the final touches on the Krieger Hall east plaza and west vestibule entry doors and windows.
- Make adjustments to the paver sidewalks as required.
- Begin to remove, regrade, and reinstall the paver walkway adjacent to Ames Hall (north side) between the colonnade and Gilman Hall.
- Reinstall the irrigation system and adjust pavers where the Gilman Hall temporary stair tower was located.

Noise Impact: Medium

- Complete select masonry site wall repairs near the Krieger Hall east entry and BLC plaza.

Noise Impact: High

- None.

Please note that as the majority of the above activities are outdoors, weather can affect actual performance.

For additional information, you are encouraged to visit the JHFRE Krieger Waterproofing and Colonnade Repair website at <http://www.jhfre.jhu.edu/projects/KriegerWaterproofing/kriegerUpdate20160314>.

As always, please forward to me the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any questions or concerns, please feel free to contact me.

Regards,

Chuck Hilseberg
Senior Project Manager
Johns Hopkins Facilities & Real Estate
443 997 3732
chilsebe@jhu.edu