

Dear all,

Update #57 is the fifty-seventh installment in a series of weekly updates that will provide important project-related information as well as an overview of activities that can be expected during the upcoming two week period.

Upcoming scheduled activities June 22 through July 06:

Notable events planned for this period:

1. Remove the Krieger east plaza temporary entrance door and reinstall the refurbished door.

Noise Impact: None

-

Noise Impact: Low

- Install new copper roof at the colonnade.
- Install and caulk exterior window trim along the Krieger north face.
- Install brick paver walking surface at the east plaza and colonnade.
- Install topsoil, plantings and sod.

Noise Impact: Medium

- Complete installation of the colonnade north (marble) stairs.
- Continue to install new site drainage system.
- Continue to reinstall paver sidewalk system.
- Continue minor marble repairs to the Krieger north façade and colonnade.
- Reinstall refurbished entrance door at the Krieger east plaza entry (two days). Foot traffic will be diverted to alternate routes. Door will remain in service for emergency exit only during the work.
- Breakdown and remove the overhead protection scaffold at the MSEL loading dock.

Noise Impact: High

- Install remaining refurbished windows and doors at the Krieger Hall west vestibule (off hours).
- Install marble cap stones on the south side of the east plaza (above the MSEL loading dock – weekend work).
- Install new copper downspouts along the Krieger north face.

Please note that as the majority of the above activities are outdoors, weather can affect actual performance.

“Town hall” type meetings will be offered by JHFRE and the construction manager to those who would benefit from additional specific information about the work and its potential impact on the campus. These meetings will provide the opportunity for JHU personnel to ask questions of the construction management team. Please contact me directly if you have interest in attending a meeting.

For additional information, you are encouraged to visit the JHFRE Krieger Waterproofing and Colonnade Repair website at <http://www.jhfre.jhu.edu/projects/KriegerWaterproofing/kriegerUpdate20160314>.

As always, please forward to me the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any questions or concerns, please feel free to contact me.

Regards,

Chuck Hilseberg
Senior Project Manager
Johns Hopkins Facilities & Real Estate
443 997 3732
chilsebe@jhu.edu