

James Peach

From: Chuck Hulseberg
Sent: Wednesday, July 5, 2017 8:41 AM
Subject: Krieger Waterproofing and Colonnade Repairs Construction Update #59 + East Plaza notice
Attachments: 20170705 colonnade copper roof.JPG

Dear all,
Update #59 is the fifty-ninth installment in a series of weekly updates that will provide important project-related information as well as an overview of activities that can be expected during the upcoming two week period.

Special Notice:

Krieger Hall's East Plaza entrance near Brody Learning Commons is back in operation while work is being completed. Over the long weekend, the temporary wooden walk was removed and the plaza pavers were reinstalled. The temporary doors were also removed and the refurbished doors reinstalled. Trim installation and paint work at the doors will take place over the next several days. The doors will be available for foot traffic while the work continues.

Upcoming scheduled activities July 06 through July 20:

Noise Impact: None

-

Noise Impact: Low

- Continue to install new copper roof at the colonnade. See attached photo.
- Install and caulk exterior window trim along the Krieger north face.
- Install brick paver walking surface at the colonnade.
- Strip Keyser Quad's existing turf outside of the construction fence.
- Install topsoil, plantings and sod.
- Complete installation of the colonnade north (marble) stairs.
- Reinstall the Keyser Quad irrigation system.
- Install trim pieces and paint the refurbished Krieger Hall East Plaza entry doors.

Noise Impact: Medium

- Continue to install the new site drainage system.
- Continue to reinstall paver sidewalk system.
- Continue minor marble repairs to the colonnade.

Noise Impact: High

- Complete installation of the new copper downspouts along the Krieger north face.

Please note that as the majority of the above activities are outdoors, weather can affect actual performance.

"Town hall" type meetings will be offered by JHFRE and the construction manager to those who would benefit from additional specific information about the work and its potential impact on the campus. These meetings will provide the opportunity for JHU personnel to ask questions of the construction management team. Please contact me directly if you have interest in attending a meeting.

For additional information, you are encouraged to visit the JHFRE Krieger Waterproofing and Colonnade Repair website at <http://www.jhfre.jhu.edu/projects/KriegerWaterproofing/kriegerUpdate20160314>.

As always, please forward to me the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any questions or concerns, please feel free to contact me.

Regards,

Chuck Hilseberg
Senior Project Manager
Johns Hopkins Facilities & Real Estate
443 997 3732
chilsebe@jhu.edu



KRIEGER HALL

AMES HALL

1-800 UR-RENTS

10165276

1016527

United Rentals

United Rentals